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117 2.8a.(1) SHOPP - Project Allocation 1 1137M Del Norte Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 2 2501 Humboldt Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 3 2522 Humboldt Caltrans N/A N/A 20 months 2/29/2024 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 4 2426M Humboldt Caltrans N/A N/A 14 months 8/31/2023 14 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 5 3123 Lake Caltrans N/A N/A 12 months 6/30/2023 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 6 4588 Mendocino Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 7 4753 Mendocino Caltrans N/A N/A 20 months 2/29/2024 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 8 4682 Mendocino Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 9 4692 Mendocino Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 10 4676 Mendocino Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 11 3803 Lassen Caltrans N/A N/A 14 months 8/31/2023 14 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 12 3619 Plumas Caltrans N/A N/A 9 months 3/31/2023 9 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 13 3618 Shasta Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 14 3614 Siskiyou Caltrans N/A N/A 7 months 1/31/2023 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 15 3685 Siskiyou Caltrans N/A N/A 7 months 1/31/2023 7 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 16 3611 Tehama Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 17 3719 Tehama Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 18 2116 Butte Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 19 2435 Butte Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 20 2442 Butte Caltrans N/A N/A 6 months 12/31/2022 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 21 4787 Placer Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 22 5133 Placer Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 23 5131 Placer Caltrans N/A N/A 16 months 10/31/2023 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 24 5290 Placer Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 25 8784 Yolo Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 26 0124N Alameda Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 27 1490P Alameda Caltrans N/A N/A 6 months 12/31/2022 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 28 2020L Alameda Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 29 2027G Alameda Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 30 1464A Alameda Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 31 1494C Alameda Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 32 0434J Alameda Caltrans N/A N/A 4 months 10/31/2022 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 33 2020M Alameda Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 34 2027J Alameda Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 35 1450C Alameda Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 36 1483D Alameda Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 37 1454G Alameda Caltrans N/A N/A 4 months 10/31/2022 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting
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117 2.8a.(1) SHOPP - Project Allocation 38 1462R Contra Costa Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 39 1487E Contra Costa Caltrans N/A N/A 4 months 10/31/2022 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 40 2904D Contra Costa Caltrans N/A N/A 19 months 1/31/2024 19 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 41 0222F Contra Costa Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 42 1480A Marin Caltrans N/A N/A 14 months 8/31/2023 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 43 2804J Marin Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 44 1495K Marin Caltrans N/A N/A 20 months 2/29/2024 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 45 1453K Napa Caltrans N/A N/A 6 months 12/31/2022 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 46 2022G Napa Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 47 1494E Napa Caltrans N/A N/A 7 months 1/31/2023 7 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 48 2022H Napa Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 49 2022B San Francisco Caltrans N/A N/A 7 months 1/31/2023 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 50 2804H San Mateo Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 51 1494G San Mateo Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 52 1452A San Mateo Caltrans N/A N/A 9 months 3/31/2023 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 53 2904B San Mateo Caltrans N/A N/A 20 months 2/29/2024 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 54 1497A San Mateo Caltrans N/A N/A 16 months 10/31/2023 16 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 55 1455B San Mateo Caltrans N/A N/A 18 months 12/31/2023 18 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 56 2032A San Mateo Caltrans N/A N/A 9 months 3/31/2023 9 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 57 2024S San Mateo Caltrans N/A N/A 14 months 8/31/2023 14 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 58 1485K San Mateo Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 59 1483C San Mateo Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 60 1498G San Mateo Caltrans N/A N/A 6 months 12/31/2022 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 61 2904E Santa Clara Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 62 0386F Santa Clara Caltrans N/A N/A 4 months 10/31/2022 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 63 2904F Santa Clara Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 64 1498F Santa Clara Caltrans N/A N/A 19 months 1/31/2024 19 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 65 1495G Santa Clara Caltrans N/A N/A 19 months 1/31/2024 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 66 1492C Santa Clara Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 67 0480X Solano Caltrans N/A N/A 19 months 1/31/2024 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 68 2027C Solano Caltrans N/A N/A 11 months 5/31/2023 11 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 69 1494F Solano Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 70 2022P Sonoma Caltrans N/A N/A 9 months 3/31/2023 9 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 71 1453J Sonoma Caltrans N/A N/A 12 months 6/30/2023 12 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 72 1462M Sonoma Caltrans N/A N/A 12 months 6/30/2023 12 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 73 1492G Sonoma Caltrans N/A N/A 18 months 12/31/2023 18 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 74 2026M Sonoma Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.
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117 2.8a.(1) SHOPP - Project Allocation 75 0781P Sonoma Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 76 1487D Sonoma Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 77 1491B Sonoma Caltrans N/A N/A 18 months 12/31/2023 18 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 78 2028S Sonoma Caltrans N/A N/A 12 months 6/30/2023 12 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 79 1464F Sonoma Caltrans N/A N/A 9 months 3/31/2023 9 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 80 2656 Monterey Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 81 2787 Monterey Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 82 2742 Monterey Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 83 2679 Monterey Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 84 2679X Monterey Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 85 2900 Monterey Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 86 2648 Monterey Caltrans N/A N/A 7 months 1/31/2023 7 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 87 2697 San Benito Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 88 2630 San Luis Obispo Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 89 2845 San Luis Obispo Caltrans N/A N/A 11 months 5/31/2023 11 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 90 2766 San Luis Obispo Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 91 2649 Santa Barbara Caltrans N/A N/A 9 months 3/31/2023 9 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 92 2700 Santa Barbara Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 93 2522Y Santa Barbara Caltrans N/A N/A 12 months 6/30/2023 12 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 94 2426W Santa Barbara Caltrans N/A N/A 18 months 12/31/2023 18 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 95 2391 Santa Barbara Caltrans N/A N/A 9 months 3/31/2023 9 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 96 2674 Santa Barbara Caltrans N/A N/A 12 months 6/30/2023 12 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 97 2386 Santa Barbara Caltrans N/A N/A 7 months 1/31/2023 7 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 98 2874 Santa Cruz Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 99 2655 Santa Cruz Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 100 2530 Santa Cruz Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 101 6773 Fresno Caltrans N/A N/A 14 months 8/31/2023 14 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 102 6927 Fresno Caltrans N/A N/A 4 months 10/31/2022 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 103 6949 Fresno Caltrans N/A N/A 9 months 3/31/2023 9 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 104 6661A Kern Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 105 6798 Kern Caltrans N/A N/A 12 months 6/30/2023 12 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 106 6935 Kings Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 107 6873 Kings Caltrans N/A N/A 18 months 12/31/2023 18 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 108 7015 Tulare Caltrans N/A N/A 4 months 10/31/2022 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 109 4998 Los Angeles Caltrans N/A N/A 12 months 6/30/2023 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 110 5034 Los Angeles Caltrans N/A N/A 14 months 8/31/2023 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting

117 2.8a.(1) SHOPP - Project Allocation 111 5059 Los Angeles Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 112 5067 Los Angeles Caltrans N/A N/A 11 months 5/31/2023 11 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 113 4902 Los Angeles Caltrans N/A N/A 12 months 6/30/2023 12 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 114 5007 Los Angeles Caltrans N/A N/A 12 months 6/30/2023 12 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.
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117 2.8a.(1) SHOPP - Project Allocation 115 5158 Los Angeles Caltrans N/A N/A 9 months 3/31/2023 9 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 116 4704 Los Angeles Caltrans N/A N/A 12 months 6/30/2023 12 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 117 5004 Los Angeles Caltrans N/A N/A 16 months 10/31/2023 16 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 118 5185 Los Angeles Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 119 5435 Los Angeles Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 120 4982 Los Angeles Caltrans N/A N/A 11 months 5/31/2023 11 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 121 4984 Los Angeles Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 122 5029 Los Angeles Caltrans N/A N/A 7 months 1/31/2023 7 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 123 5236 Los Angeles Caltrans N/A N/A 7 months 1/31/2023 7 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 124 5018 Ventura Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 125 5145 Ventura Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 126 4746 Ventura Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 127 5014 Ventura Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 128 2667 Inyo Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 129 2634 Kern Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 130 2624 Mono Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 131 1044 Alpine Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 132 3436 Alpine Caltrans N/A N/A 18 months 12/31/2023 18 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 133 3219 Amador Caltrans N/A N/A 11 months 5/31/2023 11 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 134 3132 Calaveras Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 135 3247 Calaveras Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 136 3435 Calaveras Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 137 3252 Mariposa Caltrans N/A N/A 12 months 6/30/2023 12 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 138 3074 Merced Caltrans N/A N/A 12 months 6/30/2023 12 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 139 7546 San Joaquin Caltrans N/A N/A 7 months 1/31/2023 TBD
Staff is working with Caltrans to resolve outstanding issues on this 
project. A recommendation will be forthcoming at the June CTC 
meeting

117 2.8a.(1) SHOPP - Project Allocation 140 3126A San Joaquin Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 141 3241 Stanislaus Caltrans N/A N/A 12 months 6/30/2023 12 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 142 1329 Imperial Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 143 1252 Imperial Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 144 1315 San Diego Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 145 1302 San Diego Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 146 1188 San Diego Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 147 1251 San Diego Caltrans N/A N/A 16 months 10/31/2023 16 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 148 1313 San Diego Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 149 1310 San Diego Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 150 1248 San Diego Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 151 4846 Orange Caltrans N/A N/A 18 months 12/31/2023 18 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 152 1117 Del Norte Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 153 2379 Humboldt Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 154 2363 Humboldt Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 155 2489 Humboldt Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 156 2251 Humboldt Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.
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117 2.8a.(1) SHOPP - Project Allocation 157 2456 Humboldt Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 158 2481 Humboldt Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 159 2487 Humboldt Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 160 2518 Humboldt Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 161 2403 Humboldt Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 162 3589 Modoc Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 163 3637 Trinity Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 164 1481B Alameda Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 165 2025R Alameda Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 166 1492F Alameda Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 167 1496A Alameda Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 168 1453E Alameda Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 169 2028M Alameda Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 170 0481U Contra Costa Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 171 1454F Contra Costa Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 172 1493A Contra Costa Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 173 1497F Contra Costa Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 174 2021F Napa Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 175 2025N Napa Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 176 0830C Napa Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 177 1450H San Mateo Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 178 2021L Santa Clara Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 179 1482S Santa Clara Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 180 0748S Sonoma Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 181 1493M Sonoma Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 182 5612 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 183 5610 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 184 5434 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 185 5505 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 186 5392 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 187 5184 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 188 5535 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 189 5077 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 190 5035 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 191 5226 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 192 4749B Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 193 5001 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 194 5216 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 195 5920 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 196 5516 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 197 5922 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 198 2681 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.
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117 2.8a.(1) SHOPP - Project Allocation 199 4979 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 200 5229 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 201 4997 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 202 5212 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 203 5234 Los Angeles Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 204 5012 Ventura Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 205 5204 Ventura Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 206 3009K Riverside Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 207 3012J Riverside Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 208 3011L Riverside Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 209 3005Q Riverside Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 210 3011S Riverside Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 211 3006U San Bernardino Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 212 3012A San Bernardino Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 213 3011K San Bernardino Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 214 3007X San Bernardino Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 215 3007L San Bernardino Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 216 3016A San Bernardino Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 217 3011F San Bernardino Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 218 2668 Kern Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 219 3134A Alpine Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 220 3255 Calaveras Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 221 3167 Mariposa Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 222 5431Y Merced Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 223 3250 San Joaquin Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 224 3234 Tuolumne Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 225 1467 San Diego Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 226 1468 San Diego Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 227 3407A Orange Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 228 4325 Orange Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

117 2.8a.(1) SHOPP - Project Allocation 229 4560 Orange Caltrans N/A N/A 2 months 8/31/2022 2 months Caltrans needs additional time to allocate. Staff recommends approval of 
this request.

118 2.8a.(16) SHOPP - Project Allocation 1 5964 Los Angeles Caltrans N/A N/A 4 months 10/31/2022 TBD Staff is working with Caltrans to resolve outstanding issues on this project.  
A recommendation will be forthcoming at the June CTC meeting.

119 2.8a.(2) State Transportation Improvement Program - 
State Administered - Allocation

1 0658J San Mateo Caltrans 18 months N/A 18 months 12/31/2023 18 months

The Department requests an 18 month allocation time extension for  
construction. The parent project is experiencing delays in the installation 
and testing of the software and hardware for the express lane's tolling 
system. As a result, the Tolling System Integrator requires  new equipment 
to complete the project delaying the allocation of the Highway Planting 
Replacement project. Staff recommends approval of this request.

119 2.8a.(2) State Transportation Improvement Program - 
State Administered - Allocation

2 0226K San Luis Obispo Caltrans 20 months N/A 20 months 2/29/2024 20 months

The Department requests a 20 month allocation time extension for the 
construction phase. The project was initially programmed as a traditional  
design/bid/build project and was recently switched to a CMGC project to 
save time and money. The District awarded the CMGC portion of this 
project. The project is expected to allocate once the project is ready to list 
and a final contract price has been negotiated. Staff recommends 
approval of this request.
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119 2.8a.(2) State Transportation Improvement Program - 
State Administered - Allocation 3 3162A San Joaquin Caltrans 20 months N/A 20 months 2/29/2024 20 months

The Department requests a 20 month allocation time extension for the 
construction phase. The project is experiencing right of way delays and 
additional time is needed to secure property rights for two properties that 
are impacted by the project. Additional delays are caused by the Union 
Pacific Railroad's approval of new grade separation and improvements at 
two grade crossings. Staff  recommends approval of this request. 

120 2.8a.(5) State Transportation Improvement Program - 
Locally Administered - Allocation

1 3492 Lassen City of Susanville 9 months N/A 9 months 3/31/2023 9 months

The City requests a 9 month allocation time extension for the construction 
phase. The Dixie fire occurred in July 2021  directly impacting the project. 
As a result, the emergency response center in Lassen county placed a hold 
on all maintenance agreements further delaying the project. In addition, the 
City is in the process of executing the cooperative agreement which is 
required to allocate the project. Staff recommends approval of this request. 
Staff recommends approval of this request.

120 2.8a.(5) State Transportation Improvement Program - 
Locally Administered - Allocation

2 2559 San Luis Obispo City of El Paso 12 months N/A 12 months 6/30/2023 12 months

The City requests a 12 month allocation time extension for the design 
phase. The project received an approved environmental project study report 
in 2009. The process to update the project study report is delayed for a 
variety of reasons including, a homeless camp, delays in encroachment 
permits, and COVID. The City anticipates completing the revised study 
report by December 2022 and required additional time to execute the 
cooperative agreement with Caltrans which requires  City Council approval. 
Staff recommends approval of this request.

120 2.8a.(5) State Transportation Improvement Program - 
Locally Administered - Allocation 3 2683 Mono Town of Mammoth 12 months N/A 12 months 6/30/2023 13 months

The Town of Mammoth (Town) requests a 12 month allocation time 
extension for the PSE phase. The lead agency responsible for the California 
Environment Quality Act was transferred to the Town after Caltrans 
experienced staffing delays. The Town also experienced COVID related 
staffing challenges delaying environmental further. In addition, Caltrans 
determined the project is a Capital Outlay project and not a local road 
project requiring additional steps. Staff recommends approval of this 
request.

121 2.8a(15) TCEP - Allocation time extension 1 0226L San Luis Obispo Caltrans N/A N/A 12 months 6/30/2023 12 months

SR 46 Expressway Conversion - Antelope Grade Segment Project: A time 
extension is needed to complete additional 2022 botanical survey to capture 
changed climate conditions and the supplemental environmental document. 
Staff recommends approval of this request.

122 2.8a.(6) TCEP - Allocation time extension 1 5088 Los Angeles Port of Los Angeles N/A N/A 12 months 6/30/2023 12 months

State Route 47-Vincent Thomas Bridge and Harbor Boulevard-Front Street 
Interchange Improvement Project: Additional time is needed to complete 
acquisition of a Temporary Construction Easement. Staff recommends 
approval of this request.

122 2.8a.(6) TCEP - Allocation time extension 2 3009Q San Bernardino San Bernardino County Transportation Authority N/A N/A 12 months 6/30/2023 12 months

I-10 Eastbound Truck Climbing Lane in Yucaipa Project: The extension is 
requested to complete the permitting process. Due to additional streambed 
scour analysis and countermeasures needed, permit submittals were 
delayed. Staff recommends approval of this request.

122 2.8a.(6) TCEP - Allocation time extension 3 3416 San Joaquin City of Tracy N/A N/A 12 months 6/30/2023 12 months
I-580/International Parkway Interchange Project: A time extension is needed 
due to redesign of the eastbound ramps to avoid a conflict with high-risk 
underground utilities. Staff recommends approval of this request.

123 2.8a.(7) State Transportation Improvement Program  - 
Locally Administered - Allocation 1 4590 Mendocino County of Mendocino 18 months N/A 18 months 12/31/2023 18 months

The County requests an 18 month allocation time extension for the design 
phase. The project was initially programmed as an off system project and 
was later determined to be an on system. The County will remain the 
implementing agency, but is required to follow Caltrans' processes which 
required additional unplanned steps. The programming of this project will be 
updated at time of vote. Staff recommends approval of this request.

123 2.8a.(7) State Transportation Improvement Program  - 
Locally Administered - Allocation

2 2333 Tehama County of Tehama 18 months N/A 18 months 12/31/2023 18 months

The County requests an 18 month allocation time extension for the 
construction phase. The right of way phase experienced numerous delays, 
including, negotiation with an out of state property owner and 
communication with the Union Pacific Railroad and the California Northern 
Railroad. In addition, due to the right of way phase's slow progress, the 
County's environmental permit has expired requiring the County to reapply 
with the Army Corps of Engineers. Staff recommends approval of this 
request. 

123 2.8a.(7) State Transportation Improvement Program  - 
Locally Administered - Allocation

3 2553 Siskiyou County of Siskiyou 9 months N/A 9 months 3/31/2023 9 months

The County requests a 9 month allocation time extension for the 
construction phase. The Lava and Tennant fires occurred in June 2021 
directly impacting the project. When the fires were fully contained in 
September 2021, the County experienced a staffing shortage. The County 
recently hired staff to finalized the design phase resulting in a 9 month 
delay. Staff recommends approval of this request. 

7



California Transportation Commission
June 29-30, 2022 Meeting - Time Extension Requests / Staff Recommendation

Agenda Item # Ref # Extension Type
(Program- Allocation Type)

Proj # PPNO County Agency
Original Agency 

Request 
(in months)

Amended Agency 
Request

(in months)

Caltrans
Extension 
Request

(in months)

Time Extension 
Expiration Date

(date format)

CTC Staff 
Recommendation

(in months)
Notes

Tabs 117-154

123 2.8a.(7) State Transportation Improvement Program  - 
Locally Administered - Allocation

4 3115 Alpine County of Alpine 16 months N/A 16 months 10/31/2023 16 months

The County request a 16 month allocation time extension for the 
construction phase. The Markleeville Water Company is in the process of 
awarding  a contract to replace a main waterline in the same location as the 
road rehabilitation project. Due to winter weather conditions, the 
construction of both the waterline replacement and road rehabilitation 
project can occur between June and October. The County requests a 16 
month allocation time extension to allow the waterline project to complete 
and the winter season to pass prior to beginning the construction work of 
the road rehabilitation project. Staff recommends approval of this 
request.

124 2.8a.(8) State Transportation Improvement Program - 
State Administered - Rail Allocation 1 2194A Various Caltrans 20 months N/A 20 months 2/28/2024 20 months

Caltrans requests a 20 month allocation time extension for the construction 
phase. The project received a National Environmental Policy Act (NEPA) 
Categorical Exclusion (CE) from the Federal Railroad Administration. 
Caltrans assumed the California Environmental Quality Act (CEQA) would 
be the same. However, after internal discussions within Caltrans, it was 
decided that the project information currently available does not provided 
the required detail to determine a CEQA CE. Therefore, Caltrans is 
requesting an additional 20 months to coordinate with the Union Pacific 
Railroad to determine the appropriate CEQA process. Staff recommends 
approval of this request.

125 2.8a.(9) Local Partnership Program (Formulaic)- Project 
Allocation 

1 2203 Sacramento City of Elk Grove 3 months N/A 3 months 9/30/2022 3 months

The City of Elk Grove (The City) is requesting a time extension due to the 
loss of the entire capital projects staff, which resulted in a missed error in 
their project tracking system. The City tracks project allocations via an 
internal database, and the project was mis-coded in their system as being 
allocated. This error and the lack of staff with capital projects knowledge led 
to the delay in delivering the project. The City is requesting a 3-month time 
extension to allocate Construction by September 30, 2022. Staff 
recommends approval of this request. 

125 2.8a.(9) Local Partnership Program (Formulaic)- Project 
Allocation 2 2206 Sacramento City of Sacramento 12 months N/A 12 months 6/30/2023 12 months 

The City of Sacramento (The City) is requesting a time extension due to a 
delay in the design phase of this project. The City was notified by the 
Federal Railroad Administration and Union Pacific Railroad about 
deficiencies in an existing railroad crossing within the project limits that was 
not previously identified. Addressing the deficiencies in the railroad crossing 
also determined that a broader pavement rehabilitation than originally 
planned was needed. The City is requesting additional time to address the 
unexpected railroad and pavement delays. The City is requesting an 
additional 12 months to allocate Construction by June 30, 2023. Staff 
recommends approval of this request. 

125 2.8a.(9) Local Partnership Program (Formulaic)- Project 
Allocation 

3 2330G San Francisco County of San Francisco 12 months N/A 12 months 6/30/2023 12 months 

The County of San Francisco (The County) is requesting a time extension 
due to a delay in the design phase. The design phase of this project is just 
30 percent complete because of a backlog of surveys. Surveying data 
collection for the curb ramp design is critical to the traffic signal design 
portion of the project. Surveying work is conducted by County staff and was 
placed on hold in 2020 due to the COVID-19 pandemic, which caused a 
backlog of surveying. Survey staff was able to prioritize this project, but 
data collection took longer than anticipated and the design team did not 
receive the surveying data until after the anticipated delivery date. While the 
County now has all the survey data needed, design is not anticipated to be 
complete until June 2023. The County is requesting an additional 12 
months to allocate Construction by June 30, 2023. Staff recommends 
approval of this request. 

126 2.8a.(10) Local Partnership Program (Formulaic)- Project 
Allocation 1 3047 Monterey Monterey-Salinas Transit 12 months N/A 12 months 6/30/2023 12 months 

Monterey-Salinas Transit (MST) is requesting a time extension due to a 
delay in the procurement process. MST is using Local Partnership 
Formulaic Program funds to purchase new transit buses. There was a 
delay in securing the appropriate federal, state, and local funds for the 
procurement. MST is requesting an additional 12 months to allocate 
Construction by June 30, 2023. Staff recommends approval of this 
request. 

126 2.8a.(10) Local Partnership Program (Formulaic)- Project 
Allocation 

2 3219 Nevada Town of Truckee 12 months N/A 12 months 6/30/2023 12 months 

The Town of Truckee (The Agency) is experiencing delays due to the land 
acquisition process of the project. The Agency proposes to purchase a 
parcel to construct a new transit center. As part of the purchase 
agreement, the parcel must be subdivided prior to the transfer of 
ownership, and it is taking longer than anticipated to follow the additional 
steps required by law. The Agency is requesting an additional 12 months to 
allocate Right-of-Way by June 30, 2023. Staff recommends approval of 
this request. 

127 2.8a.(12) SCCP - Project Allocation 1 1535B Placer City of Roseville 12 months N/A 12 months 6/30/2023 12 months

The City originally planned to retrofit an existing paved area at their 
corporation yard for chargers. After additional analysis, a more 
comprehensive approach was needed for transit charging. This required the 
preparation of additional charging depot conceptual plans before starting 
design, delaying the start of design by 5 months. The design process also 
required in-depth charger technology review and electric system analysis 
that delayed the completion of design by 6 months. Staff recommends 
approval of this request.
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127 2.8a.(12) SCCP - Project Allocation 2 1534 Sacramento Sacramento Regional Transit District 12 months N/A 12 months 6/30/2023 12 months

CEQA categorical exemption issue. Due to the relative complexity of the 
project and its location, SacRT requested a third-party consultant to 
conduct a more thorough environmental review. CEQA approval was 
delayed until September 2020. SacRT also anticipated  the project would 
receive federal funding, requiring NEPA which was approved in January 
2022. Final design is anticipated to be completed by May 2023. As a result 
of delays in environmental approval and design completion, construction bid 
will pend to July 2023, with contact award anticipated in October 2023. 
Staff recommends approval of this request.

127 2.8a.(12) SCCP - Project Allocation 3 1532A Sacramento Sacramento Regional Transit District 12 months N/A 12 months 6/30/2023 12 months

Plan to convert all SacRT light rail stations (Blue, Gold, and Green Lines) to 
accommodate new low-floor light rail vehicles (LRV) and install platforms at 
each station. Due to COVID-19, supply-chain problems ensued and the 
platforms could not be delivered on time. This necessitated a redesign of 
the station conversions, and consequent delays in completion of Gold Line 
station design and future construction milestones. Gold Line station 
conversions prioritized because they need to be completed by November 
2023, when Gold Line low-floor LRVs will be ready to start service. In the 
revised Blue Line station conversion schedule, design for the four stations 
by July 2023, with construction contract award by November 2023. Staff 
recommends approval of this request.

127 2.8a.(12) SCCP - Project Allocation 4 2201 Sacramento Sacramento Regional Transit District 12 months N/A 12 months 6/30/2023 12 months

To implement service on the Blue Line with the new low-floor LRVs, all 19 
Blue Line stations need to be converted. Design and construction of the 
Blue Line station modifications is on hold to prioritize completion of the Gold 
Line stations conversions. If the Blue Line low-floor LRVs are ordered in 
October 2023, they will be ready for service after all the station conversions 
are done. If the low-floor LRVs are ordered earlier, they will have to be 
stored and safeguarded at additional cost until the Blue Line stations are 
done. Staff recommends approval of this request.

127 2.8a.(12) SCCP - Project Allocation 5 1232 San Bernardino San Bernardino County Transportation Authority 12 months N/A 12 months 6/30/2023 12 months

Approximately 185 parcels impacted by the project with 241 distinct 
acquisitions needed to construct the bus-only lanes and side running BRT 
stations. To date, approximately 60 acquisitions have been completed. 
During the environmental evaluation phase of the project, the real estate 
needs were represented conservatively as full takes to ensure that the 
largest possible project footprint was environmentally cleared to avoid any 
need for supplemental reevaluations in the future. However, adhering to 
legal requirements, initial offers could only be made for areas required to 
construct the project, allowing property owners to opt for a full acquisition 
through the negotiation process. This has extended the acquisition 
schedule in preparation of additional appraisals. Staff recommends 
approval of this request.

128 2.8a(13) SLRIP - Project Allocation 1 TC129A Sonoma Caltrans 12 months N/A 12 months 6/30/2023 12 months

SMART - Freight Rail Improvements - Freight Spurs Project
Staff Recommends Adoption
SMART must continue community and private sector coordination for the 
new freight spurs and upgrades that will occur in this project phase prior to 
performing the improvements as the new operators of the freight rail line. 
Staff recommends approval of this request.

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline

1 1228 El Dorado El Dorado County 12 months N/A 12 months 6/30/2023 12 months

The County has experienced delays during the Right of Way (RW) phase of 
the project due to complex right of way acquisitions and mandatory 
evacuations in the project area. The project experienced challenges 
contacting and identifying property owners for the right of way negotiations 
and the execution of agreements. In June 2021, the RW phase experienced 
an additional delay when a portion of the project was determined to be 
private property, which required a commercial right of way acquisition and a 
temporary construction easement. The County is requesting a 12-month 
time extension to allocate Construction by June 30, 2023. Staff  
recommends approval of this request.

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline

2 1530A Placer Placer County Transportation Planning Agency 13 months N/A 13 months 6/30/2023 13 months

The Agency has experienced delays during the design phase of the project 
due to conflicts with a roadway rehabilitation project. The roadway 
rehabilitation project encountered unanticipated utility conflicts that required 
multiple change orders to resolve. The required changes to the roadway 
rehabilitation project took 12 months to complete with completion in March 
2022. The change order work for the roadway rehabilitation project resulted 
in design revisions for this ATP project. As a result, the Agency could not 
complete the final design until the roadway rehabilitation project was 
completed. The Agency is requesting a 12-month time extension to allocate 
Construction by June 30, 2023. Staff recommends approval of this 
request.
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129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline 3 1802A Sacramento Sacramento County 9 months N/A 9 months 3/31/2023 9 months

The County has experienced delays during the Right of Way (RW) phase of 
the project. One parcel on this project will require a Public Facilities 
Easement. The owners of the record for one of the parcels was deceased 
and negotiations with the heirs of the property was unsuccessful. In 
December 2021 the County was told that the RW acquisition would require 
court action to obtain an Effective Order for Possession, which would allow 
the County to proceed with Construction (CON) prior to acquiring the RW. 
The County anticipates having an Effective Order for Possession by 
December 2022. The County is requesting a 9-month time extension to 
allocate CON by March 31, 2023. Staff recommends approval of this 
request. 

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline 4 1804A Sacramento City of Citrus Heights 20 months N/A 20 months 2/29/2024 20 months

The City has experienced delays during the Right of Way (RW) phase of 
the project. In June 2020, the City began coordinating with Consolidated 
Communications, Inc. (CCI) and Sacramento Municipal Utility District 
(SMUD) to complete the utility design for the project. The City has not 
completed the utility design because the utility companies have not 
completed the review of the project and provided comments, which has 
delayed the project design completion by 12 months. Additionally, the right 
of way requires 11 additional public utility easements that were not 
anticipated which will increase the delay by another five months. The 
project has a concurrent time extension request for Construction Non-
Infrastructure (CON-NI) allocation on this month’s Commission agenda 
under this same item. The City is requesting a 20-month time extension to 
allocate Construction by February 29, 2024. Staff  recommends approval 
of this request.  

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline

5 1804B Sacramento City of Citrus Heights 20 months N/A 20 months 2/29/2024 20 months

The City has experienced delays during the Right of Way (RW) phase of 
the project. In June 2020, the City began coordinating with Consolidated 
Communications, Inc. (CCI) and Sacramento Municipal Utility District 
(SMUD) to complete the utility design for the project. The City has not 
completed the utility design because the utility companies have not 
completed the review of the project and provided comments, which has 
delayed the project design completion by 12 months. Additionally, the right 
of way requires 11 additional public utility easements that were not 
anticipated which will increase the delay by another five months. The RW 
delays that have led to delays in the Construction (CON) phase, which has 
affected the Construction Non-Infrastructure (CON-NI) phase schedule as 
they are tied together. The project has a concurrent time extension request 
for the CON allocation for the infrastructure portion of this project on this 
month’s Commission agenda under this same item. The City is requesting 
a 20-month time extension to allocate CON-NI by February 29, 2024. Staff  
recommends approval of this request. 

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline

6 2350 Marin Metropolitan Transportation Commission 12 months N/A 12 months 6/30/2023 12 months

The Agency has experienced delays during the Right of Way (RW) phase 
of the project due to new utility policies that required the installation of 
multiple fire hydrants and utility pull boxes on the project site. To comply 
with the new policies, the MTC had to coordinate and process utility 
agreements with the Marin Municipal Water District, the San Rafael 
Sanitation District, and Pacific Gas and Electric (PG&E). The process took 
12 months to complete and was unanticipated. The MTC is requesting a 12-
month time extension to allocate Construction (CON) by June 30, 2023. 
Staff  recommends approval of this request. 

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline

7 3059A Monterey City of Seaside 20 months N/A 20 months 2/29/2024 20 months

The City has experienced delays during the environmental phase. The City 
developed and prepared a comprehensive and detailed Request for 
Proposal (RFP); however the RFP processing time took 6 months longer 
than anticipated. After awarding the consultant contract, the selected 
consultant determined that the required environmental document for this 
project is a mitigated negative declaration. The City anticipated that a 
Categorical Exemption document is needed for the project. The City 
anticipates that the mitigated declaration document will be completed in six 
months and completion of the environmental phase by February 2024. The 
City is requesting a 20-month time extension to allocate Plans, 
Specifications & Estimates (PS&E) by February 29, 2024. Staff 
recommends approval of this request.

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline

8 7026 Kern City of Bakersfield 20 months N/A 20 months 2/29/2024 20 months

The City has experienced delays during the Right of Way (RW) phase. The 
project crosses over an existing Burlington Northern and Santa Fe Railway 
(BNSF) railroad tracks. Preliminary design plans were provided to BNSF for 
review in March 2021, but the review took longer than the City anticipated. 
The City received approval for the preliminary design in March 2022;  
however, the City needs the BNSF to approve the final plans and the 
construction and maintenance agreement. The City is requesting a 20-
month time extension to allocate (Construction) CON by February 29, 2024. 
Staff recommends approval of this request. 
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129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline 9 7083 Kern City of Bakersfield 12 months N/A 12 months 6/30/2023 12 months

The City has experienced delays during the design phase. The City hired a 
design consultant to prepare plans and specifications for a pedestrian and 
bicyclist safety improvement project in the downtown area located within the 
project limits for this project. Due to older infrastructure within the project  
limits, the City determined that the drainage in the downtown area does not 
comply with the current design standards and needs to be updated for both 
projects. The City’s consultant requires more field survey points to address 
the drainage issues for both projects and this is delaying the design phase 
for this project. The City is requesting a 12-month time extension to allocate 
Construction (CON) by June 30, 2023. Staff recommends approval of 
this request. 

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline 10 5577 Los Angeles City of Pomona 12 months N/A 12 months 6/30/2023 12 months

The City has experienced delays during the environmental phase. The City 
Project Approval & Environmental Document (PA&ED) and Right of Way 
(RW) phases were significantly delayed due to the pandemic causing 
delays in communication with their partners, and ultimately in obtaining 
environmental clearance. In June 2021 the City requested 12-month time 
extensions to allocate the Plans, Specifications & Estimates (PS&E) and 
RW phases by June 2022. The environmental phase is now complete and 
both PS&E and RW were allocated at the May 2022 CTC meeting. Due to 
the delays during the environmental phase that required time extensions for 
the PS&E and RW phases, the City is requesting a time extension to 
allocate Construction (CON) phase. The City is requesting a 12-month time 
extension to allocate CON by June 30, 2023. Staff recommends approval 
of this request. 

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline 11 5585 Los Angeles City of South Gate 10 months N/A 10 months 4/30/2023 10 months

The City has experienced delays during the design phase of the project. 
The City released the Request For Proposal (RFP) for design services to 
24 qualified consultant firms in September 2021. The City received limited 
inquiries from prospective bidders; therefore to ensure successful and 
competitive bids, the City released an addendum that extended the deadline 
for the proposals by several weeks. Due to the non-bidder's firms 
experiencing high employee turn-over, or not having the adequate staff to 
deliver a project of this size, the City only received three bids. The extended 
proposal and follow up period delayed the design phase. An engineering 
design services contract was awarded in March 2022, and the City 
anticipates final design by March 2023. The City is requesting a 10-month 
time extension to allocate Construction (CON) by April 30, 2023. Staff 
recommends approval of this request. 

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline 12 5861B Los Angeles City of Santa Monica 18 months N/A 18 months 12/31/2023 18 months

The City has experienced delays during the Right of Way (RW) and design 
phases. The Construction Non-Infrastructure (CON-NI) phase which 
consists of community outreach was originally proposed to take place 
immediately after the Construction (CON) of the project. Due to delays with 
utility coordination, the City requested an 18-month extension for CON 
which was approved by CTC on March 16, 2022. The CON-NI phase is 
now impacted and the City cannot conduct CON-NI outreach until CON has 
been completed. Therefore, the City is requesting an 18-month time 
extension to allocate CON-NI by December 31, 2023. Staff recommends 
approval of this request. 

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline 13 5901 Ventura City of Ventura 12 months N/A 12 months 6/30/2023 12 months

The City experienced delays in the Project Approval & Environmental 
Document (PA&ED) phase due to the loss of critical design staff in 
November 2021. The departures were unforeseen and unexpected and the 
City did not have enough staff to cover this project; which received its 
PA&ED allocation at the December 2021 CTC meeting. The City is 
requesting additional time to allocate Plans, Specifications & Estimates 
(PS&E), pending the completion of the PA&ED phase with the assistance 
of the new design engineers. The project has a concurrent time extension 
request for Right of Way (RW) allocation on this month’s Commission 
agenda under this same item. The City is requesting a 12-month time 
extension to allocate PS&E by June 30, 2023. Staff recommends 
approval of this request. 

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline 14 5901 Ventura City of Ventura 12 months N/A 12 months 6/30/2023 12 months

The City has experienced delays in the Project Approval & Environmental 
Document (PA&ED) phase due to the loss of critical design staff in 
November 2021. The departures were unforeseen and unexpected and the 
City did not have enough staff to cover this project; which received its 
PA&ED allocation at the December 2021 CTC meeting. The City is 
requesting additional time to allocate Plans, Specifications & Estimates 
(PS&E), pending the completion of the PA&ED phase with the assistance 
of the new design engineers. The project has a concurrent time extension 
request for PS&E allocation on this month’s Commission agenda under this 
same item. The City is requesting a 12-month time extension to allocate 
Right of Way (RW) by June 30, 2023. Staff recommends approval of 
this request.
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129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline

15 1252 San Bernardino San Bernardino County Transportation Authority 9 months N/A 9 months 3/31/2023 9 months

The Agency has experienced delays during the Right of Way (RW) phase.  
Multiple design modifications were coordinated with the Cities of Montclair, 
Upland, Rancho Cucamonga, and San Bernardino. A preliminary 
engineering agreement with Southern California Regional Rail Authority 
(SCRRA) was required to be secured in the City of Upland. This process 
took longer than anticipated. The 95 percent design submittal resolved most 
of the design issues in March 2022; however, the design by SCRRA is 
behind schedule by several months. Construction (CON) and maintenance 
agreements that are required for the project are currently being negotiated 
and the Agency anticipates approval in December 2022. The Agency is 
requesting a 9-month time extension to allocate CON by March 31, 2023. 
Staff recommends approval of this request.

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline

16 1253 Riverside Riverside County 20 months N/A 20 months 2/29/2024 20 months

The County has experienced delays during the environmental and design 
phases of the project due to unforeseen cultural issues within the project 
footprint. During consultation efforts in September 2021, the Torres 
Martinez Desert Cahuilla Indians (Tribe) determined that several prehistoric 
village sites within the project area may contain subsurface cultural 
materials, including the possibility of cremations. Therefore, the Tribe has 
requested that archaeological testing occurs within the sensitive sites, 
which requires manual excavation with shovels along the project alignment 
to determine if any cultural materials would be disturbed during 
Construction (CON). If no cultural materials are encountered, the County 
will request the CON allocation sooner. The County is requesting a 20-
month time extension to allocate CON by February 29, 2024. Staff 
recommends approval of this request. 

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline

17 1265 San Bernardino City of Rialto 12 months N/A 12 months 6/30/2023 12 months

The City has experienced delays during the Right of Way (RW) and design 
phases. The City has addressed right of way issues on Locust Avenue, 
where an existing parking area of one of the local businesses conflicts with 
the proposed sidewalk improvement location. Negotiating with the business, 
completing the design, and obtaining another right of way delayed the 
project. The City is requesting additional time to allocate Construction 
(CON) to complete the RW and Plans, Specifications & Estimates (PS&E) 
phases. The City is requesting a 12-month time extension to allocate CON 
by June 30, 2023. Staff recommends approval of this request. 

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline 18 1273B Riverside City of Perris 20 months N/A 20 months 2/29/2024 20 months

The Construction Non-Infrastructure (CON-NI) schedule in the Active 
Transportation Program Cycle 5 application had the incorrect timeline of 
May 1, 2022. Starting the CON-NI phase after the Construction (CON) 
completion will maximize the benefits provided to local communities and 
businesses while encouraging the community to utilize the new bike and 
pedestrian network. The City is requesting a time extension to align the 
CON-NI component with the anticipated completion of the CON phase in 
February 2024. The City is requesting a 20-month time extension to allocate 
CON-NI by February 29, 2024. Staff recommends approval of this 
request. 

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline

19 2666 Inyo Inyo County 6 months N/A 6 months 12/31/2022 6 months

The County has experienced delays during the Right of Way (RW) phase in 
resolving the ADA compliance issues within the project limits. The 
preliminary design revealed ADA compliance issues; therefore, to meet 
ADA compliance, a highway ramp for State Route 395 within the project 
limits would need to be adjusted to allow grade conformance. The County is 
coordinating with the Department on these issues and the necessary 
design modification for the project. Additionally, an encroachment permit will 
be required to construct these improvements. The County is requesting a 6-
month time extension to allocate Construction (CON) by December 31, 
2022. Staff recommends approval of this request. 

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline 20 3454 San Joaquin City of Stockton 20 months N/A 20 months 2/29/2024 20 months

The City has experienced delays during the design phase of the project. 
The Plans, Specifications & Estimates (PS&E) allocation phase was 
extended to April 2022 and allocated in March 2022, due to a major scope 
change. The design phase has started and is scheduled for completion in 
early 2024. The Construction (CON) phase will begin after final design and 
the City anticipates requesting allocation for the CON phase in February 
2024. Based on the adjusted project phase and milestone schedules due to 
the major scope change, the City is requesting additional time to allocate 
CON to allow completion of the design phase. The City is requesting a 20-
month time extension to allocate CON by February 29, 2024. Staff 
recommends approval of this request. 

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline 21 1360 San Diego City of National City 12 months N/A 12 months 6/30/2023 12 months

The City experienced delays during the design and Right of Way (RW) 
phases of the project due to coordination with multiple landowners that were 
adjacent to the project alignment. In June 2021, the City received an 
extension for the RW and Plans, Specifications & Estimates (PS&E) 
allocation until June 2022, because of these delays. Recently, the City 
resolved the issues with the landowners and does not expect further delays 
with remaining project phases. The City has requested allocations for the 
RW and PS&E phases for the August 2022 CTC meeting. The City is 
requesting a 12-month time extension to allocate Construction (CON) by 
June 30, 2023. Staff recommends approval of this request. 
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129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline

22 1362 San Diego City of National City 8 months N/A 8 months 2/28/2023 8 months

The City experienced delays during the design phase of the project due to 
an update to the citywide General Plan which includes a consensus on 
wayfinding signs throughout the City. As a result of this new General Plan, 
the City decided to update the existing wayfinding sign template which is 
anticipated to be approved by the end of Summer 2022. The City cannot 
complete the design of bicycle wayfinding signs until the wayfinding sign 
template is finalized and anticipates completing the design four months 
afterward template approval. The City is requesting an 8-month time 
extension to allocate Construction (CON) by February 28, 2023. Staff 
recommends approval of this request. 

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline

23 1394 San Diego San Diego Association of Governments 18 months N/A 18 months 12/31/2023 18 months

The Agency has experienced delays during the design and Right of Way 
(RW) phases of the project. The City of San Diego (City) is required to 
review and approve the project plans before the Construction (CON) phase. 
The Agency submitted the project plans for review and was informed that 
the review process would take six months to complete; however, the City’s 
review has now surpassed 11 months and they have recently requested 
additional time to review the project. The ADA compliance review 
conducted by the City identified needed design changes that affected the 
RW easement dimensions, which resulted in a 6-month delay in 
commencing RW acquisitions. The Agency is currently working with the 
property owners to complete required RW acquisitions. The Agency is 
requesting an 18-month time extension to allocate CON by December 31, 
2023. Staff recommends approval of this request. 

129 2.8a.(14) Active Transportation Program - Project Allocation 
Deadline

24 1442B San Diego City of Oceanside 20 months N/A 20 months 2/29/2024 20 months

The City is requesting to align their Construction Non-Infrastructure (CON-
NI) schedule with the Construction (CON) schedule. The City initially 
intended to program CON and CON-NI alongside each other for 
engagement purposes, but inadvertently did not align the schedules in the 
initial grant application. CON and CON-NI were originally programmed 
without consideration for the school year schedule and the fact that CON-NI 
funds for crossing guard training, and other program activities would follow 
CON and not precede it. Approval of this request would align CON-NI and 
CON with the Laurel Elementary School schedule, thus increasing the 
project's benefits. The City is requesting a 20-month time extension to 
allocate CON-NI by February 29, 2024. Staff recommends approval of this 
request. Staff recommends approval of this request. 

130 2.8a.(11) SCCP - Project Allocation 1 1526 Placer City of Roseville 12 months N/A 12 months 6/30/2023 12 months

NEPA compliance issue related to the Biological Assessment for the Valley 
Elderberry Longhorn Beetle (VELB). The VELB is threatened under the 
Endangered Species Act and required concurrence by the United States 
Fish and Wildlife Service (USFWS). The biological assessment was 
originally submitted to the USFWS for concurrence in April 2019 and the 
City received comments from the USFWS in September 2019 which 
included a request for additional design details. To revise the biological 
assessment, the City had to update the consulting contract and the design 
details, re-survey the area for VELB, and adjust the trail alignment. Revised 
submission was sent January 2021 and the City received USFWS 
concurrence May 2021. Currently, The City is working on the design of the 
project and anticipates completion by October 2022. Staff recommends 
approval of this request.

130 2.8a.(11) SCCP - Project Allocation 2 1531 Sacramento City of Citrus Heights 12 months N/A 12 months 6/30/2023 12 months

The City requests additional time to complete the RW phase; it began work 
on the right of way for this project in May 2020.  Ariel utilities along the 
project corridor are owned by Consolidated Communications, Inc (CCI) and 
Sacramento Municipal Utility District (SMUD). The City has not completed 
the utility design because the utility companies have not completed the 
review of the project. The City has been proactive with the coordination of 
the utility design and anticipates completion in the summer of 2022. The 
right of way requires 11 additional public utility easements that were not 
required for the prior street improvement project and was not anticipated for 
this project.  The project has a concurrent allocation time extension request 
for its ATP CON phase on the June Commission agenda under this same 
item. Staff recommends approval of this request.

131 2.8b.(1) SHOPP - Contract Award 1 2905J Alameda Caltrans N/A N/A 9 months 3/31/2023 9 months Caltrans needs additional time to advertise and award this project. Staff 
recommends approval this request.

131 2.8b.(1) SHOPP - Contract Award 2 6882 Tulare Caltrans N/A N/A 12 months 6/30/2023 12 months Caltrans needs additional time to advertise and award this project. Staff 
recommends approval this request.

131 2.8b.(1) SHOPP - Contract Award 3 3010W San Bernardino Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to advertise and award this project. Staff 
recommends approval this request.

132 2.8b.(7) State Transportation Improvement Program - 
Locally Implemented - Contract Award 1 3400 Tuolumne City of Sonora 20 months N/A 20 months 2/28/2024 20 months

The City requests a 20 month contract award time extension. The City held 
their bid opening on April 29, 2022 and received one bid which was 
$1,002,921 over the engineers estimate. The City requires additional time to 
locate additional funds to award the contract. Staff recommends approval 
of this request.
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133 2.8b.(4) STIP/Local Partnership Program (Formulaic and 
Competitive)- Contract Award 1 2905F Alameda Caltrans 9 months N/A 9 months 3/31/2023 9 months 

Caltrans is experiencing delays due to recently updated department 
standards, new technology being applied to the project, and extensive 
efforts for combining construction with another project. In order to make 
safety a priority in this project, a new protection method is being utilized and 
involves the use of "zipper rails," and incorporating this new technology 
caused a significant delay. In addition, this project is being combined for 
construction with a SHOPP pavement rehabilitation project. This is a multi-
funded request for STIP and Local Partnership Program (Formulaic and 
Competitive) funds. Due to the size and complexity of the project, Caltrans 
is requesting an additional 9 months to award a contract by March 31, 
2023. Staff recommends approval of this request. 

134 2.8b.(5) Local Partnership Program (Competitive)- 
Contract Award 1 5755A Los Angeles Los Angeles County Metropolitan Transportation 

Authority 10 months N/A 10 months 6/30/2023 10 months 

The Los Angeles County Metropolitan Transportation Authority (LA Metro) 
is requesting a time extension due to the unforeseen complexity of the 
wireless cloud-based transit signal technology being used for the project. 
The project required an interface between new cloud-based technology and 
Los Angeles Department of Transportation's (LADOT) existing non-cloud-
based traffic control system which was more complex and so, took more 
time than originally anticipated. LA Metro also had to negotiate an 
unexpected software licensing agreement and ownership issue with LADOT 
that required extensive collaboration between technical staff and legal 
counsels for both agencies. LA Metro is requesting an additional 10 months 
to award a contract by June 30, 2023. Staff recommends approval of 
this request. 

135 2.8b.(6) Active Transportation Program - Contract Award 
Deadline

1 2504A Humboldt Humboldt County 11 months N/A 11 months 5/31/2023 11 months

The County has experienced unexpected delays in awarding the project. 
The Division of State Architects (DSA) is required to review and approve 
the project prior to Construction (CON); however, this process by DSA is 
delaying the CON phase. DSA provided comments to the County that must 
be addressed for approval of the project. The County needs additional time 
to resolve the comments prior to awarding the CON contract. The County is 
requesting an 11-month time extension to award the CON phase by May 
31, 2023. Staff recommends approval of this request.

135 2.8b.(6) Active Transportation Program - Contract Award 
Deadline 2 4632 Mendocino Mendocino Council of Governments 12 months N/A 12 months 6/30/2023 12 months

The Agency has experienced unexpected delays in awarding the project. 
After the allocation of the Construction (CON) funds, the Agency was 
required to advertise and award a contract for construction management 
(CM) services before the CON award, as the Agency does not employ 
engineering staff. The Agency and the Department are determining the 
scope of work required for the CM contract and the level of CM tasks 
performed by the Department. The project coordination process has 
delayed the project phase because the Department agreed to perform more 
CM tasks than the Agency anticipated. The Agency is requesting additional 
time to award the CM and construction contracts. The Agency is requesting 
a 12-month time extension to award the CON phase by June 30, 2023. 
Staff recommends approval of this request. 

135 2.8b.(6) Active Transportation Program - Contract Award 
Deadline 3 4634 Mendocino Mendocino Council of Governments 12 months N/A 12 months 6/30/2023 12 months

The Agency has experienced unexpected delays in awarding the project. 
After the allocation of the Construction (CON) funds, the Agency was 
required to advertise and award a contract for construction management 
(CM) services before the CON award, as the Agency does not employ 
engineering staff. The Agency and the Department are determining the 
scope of work required for the CM contract and the level of CM tasks 
performed by the Department. The project coordination process has 
delayed the project phase because the Department agreed to perform more 
CM tasks than the Agency anticipated. The Agency is requesting a 12-
month time extension to award the CON phase by June 30, 2023. Staff 
recommends approval of this request. 

135 2.8b.(6) Active Transportation Program - Contract Award 
Deadline 4 5121 Los Angeles Los Angeles County Metropolitan Transportation 

Authority 12 months N/A 12 months 6/30/2023 12 months

The Agency has experienced unexpected delays in awarding the project, 
since they cannot advertise the Construction (CON) contract until the 
project labor agreement (PLA) is approved by the Federal Highway 
Administration (FHWA). The PLA process was revised by President Biden 
in February 2022 and this is delaying the approval process by FHWA. The 
review and approval process was not anticipated and has significantly 
delayed advertising the project. After the PLA is approved, the Agency will 
need additional time to secure Los Angeles County Metropolitan 
Transportation Authority Board approval before awarding the CON contract. 
The Agency is requesting a 12-month time extension to award the CON 
phase by June 30, 2023. Staff recommends approval of this request. 

135 2.8b.(6) Active Transportation Program - Contract Award 
Deadline 5 5343 Los Angeles Los Angeles County Metropolitan Transportation 

Authority 12 months N/A 12 months 6/30/2023 12 months

The Agency has experienced unexpected delays in awarding the project, 
since they cannot advertise the Construction (CON) contract until the 
project labor agreement (PLA) is approved by the Federal Highway 
Administration (FHWA). The PLA process was revised by President Biden 
in February 2022 and this is delaying the approval process by FHWA. The 
review and approval process was not anticipated and has significantly 
delayed advertising the project. After the PLA is approved, the Agency will 
need additional time to secure Los Angeles County Metropolitan 
Transportation Authority Board approval before awarding the CON contract. 
The Agency is requesting a 12-month time extension to award the CON 
phase by June 30, 2023. Staff recommends approval of this request. 
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135 2.8b.(6) Active Transportation Program - Contract Award 
Deadline

6 5528 Los Angeles City of El Monte 6 months N/A 6 months 10/31/2022 6 months

The City has experienced unexpected delays in awarding the project. The 
City advertised the project on March 23, 2022, and had to extend the award 
deadline because project addendum coordination and proposal review 
processes took longer than anticipated. Proposals were received on April 
21, 2022, and required a comprehensive review of the proposal, delaying 
the award date. The City requests a 6-month time extension to award the 
CON-NI phase by October 31, 2022. Staff recommends approval of this 
request. 

135 2.8b.(6) Active Transportation Program - Contract Award 
Deadline

7 5580 Los Angeles City of Los Angeles 4 months N/A 4 months 10/31/2022 4 months

The City has experienced unexpected delays in awarding the project. The 
Mayor of the City of Los Angeles enacted special Cost Containment 
Measures in the Fiscal Year 2020-21 that suspended and limited the 
execution of new contracts, and amendments to existing contracts. The 
new policy required a new contract proposal to undergo an additional review 
and approval process, which delayed the project. The City is requesting a 4-
month time extension to successfully award the CON-NI phase by October 
31, 2022. Staff recommends approval of this request.

135 2.8b.(6) Active Transportation Program - Contract Award 
Deadline

8 1213A Riverside City of Indio 12 months N/A 12 months 6/30/2023 12 months

The City has experienced unexpected delays in awarding the project. The 
City advertised the project in February 2022 and only received one bid in 
March 2022, which was above the engineer's estimate. The City is currently 
working with the designer to re-evaluate the project specifications and 
improve the language which may be the reason behind the higher bid. The 
City will re-advertised the project and expects that bids will come in higher 
than the engineer’s estimate. Due to this, the City will need time to evaluate 
funding options to complete the project. The City is requesting a 12-month 
time extension to award the Construction (CON) phase by June 30, 2023. 
Staff recommends approval of this request.

135 2.8b.(6) Active Transportation Program - Contract Award 
Deadline

9 1278 San Bernardino San Bernardino County 6 months N/A 6 months 10/31/2022 12 months

The County has experienced unexpected delays in awarding the project.
The bids received were above the engineer's estimate, and  unfortunately, 
the project does not have sufficient funds to award the Construction  (CON) 
contract for the bids received. Therefore, the County needs additional time 
to look for other funding sources and re-advertise the project for bids. The 
County is requesting a 6-month time extension to award the CON phase by 
October 31, 2022. Staff recommends a 12-month time extension to 
allow the County sufficient time to look for other funding sources and 
re-advertise the project for bids. 

135 2.8b.(6) Active Transportation Program - Contract Award 
Deadline 10 3272B Stanislaus City of Waterford 6 months N/A 6 months 12/31/2022 6 months

The City has experienced unexpected delays in awarding the project. The 
City advertised the project and did not receive any bids or bidder inquiries. 
The City is requesting additional time to address bid issues, lack of interest 
from contractors, and bid protests that could require the City to re-advertise 
the project. The City is requesting a 6-month time extension to award the 
Construction Non-Infrastructure (CON-NI) phase by December 31, 2022. 
Staff recommends approval of this request. 

135 2.8b.(6) Active Transportation Program - Contract Award 
Deadline 11 1291A San Diego City of Escondido 6 months N/A 6 months 12/31/2022 6 months

The City has experienced unexpected delays in awarding the project. The 
City received the Construction (CON) allocation at the December 2021 
Commission meeting. A request for E-76 authorization was submitted to 
Department and the approval process took longer than the City anticipated. 
The City received the E-76 approval last month and will advertise, open 
bids, and award the contract during a City Council meeting in August 2022. 
If bids are rejected, the project will be re-advertised in August 2022 and 
awarded during the City Council meeting in November 2022. The City is 
requesting a 6-month time extension to award the CON phase by 
December 31, 2022. Staff recommends approval of this request. 

135 2.8b.(6) Active Transportation Program - Contract Award 
Deadline

12 2189B Orange City of Santa Ana 9 months N/A 9 months 2/28/2023 9 months

The City has experienced unexpected delays in awarding the project.
The initial review by the Independent Office of Audits and Investigations 
(IOAI) delayed the anticipated contract award schedule. Due to the delay, 
the original award deadline cannot be satisfied because after the approval of 
the contract indirect cost rates the contract must be advertised and 
awarded at a regular scheduled City Council meeting. The City is 
requesting a 9-month time extension to award the Construction Non-
Infrastructure (CON-NI) phase by February 28, 2023. Staff recommends 
approval of this request.  

136 2.8b.(2) State Transportation Improvement Program  - 
State Administered - Contract Award

1 0072 Humboldt Caltrans 13 months N/A 13 months 6/30/2023 13 months

Caltrans requests a 13 month contact award time extension. Caltrans held 
a bidding opening on July 22, 2021 and received protests from all bidders. 
The project is currently being repackaged to address the bidder protests - a 
method new to Caltrans called Column Supported Embankment which 
eliminates a deign-build component of the contract. Due to these changes, 
and recent cost increases, Caltrans requests an additional 13 months to 
revise the estimates and award the contract. Staff recommends approval 
of this request.

137 2.8b.(3) State Transportation Improvement Program - 
Locally Implemented - Contract Award

1 2561 Lassen City of Susanville 2 months N/A 2 months 8/31/2022 2 months

The City requests a 2 month contract award time extension. The City 
anticipated awarding the contract in March 2022. Due to limited staffing and 
a COVID-19 outbreak, the bid advertisement was placed on hold. The City 
advertised the project in May 2022 and anticipates awarding the project by 
August 2022. Staff recommends approval of this request.
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137 2.8b.(3) State Transportation Improvement Program - 
Locally Implemented - Contract Award

2 1325 Glenn County of Glenn 12 months N/A 12 months 6/30/2023 12 months

The County requests a 12 month contract award time extension. The 
project requires 790,323 gallons of water to rehabilitate five miles of road. 
Due to the County's adopted Resolution proclaiming a local drought 
emergency, the project is on hold until the drought emergency is resolved. 
Staff recommends approval of this request.

138 2.8c.(1) SHOPP - Project Completion 1 1989Y Santa Cruz Caltrans N/A N/A 8 months 4/30/2023 8 months Caltrans needs additional time to complete construction. Staff 
recommends approval this request.

138 2.8c.(1) SHOPP - Project Completion 2 4702 Los Angeles Caltrans N/A N/A 12 months 7/31/2023 12 months Caltrans needs additional time to complete construction. Staff 
recommends approval this request.

138 2.8c.(1) SHOPP - Project Completion 3 1281 San Diego Caltrans N/A N/A 15 months 10/31/2023 15 months Caltrans needs additional time to complete construction. Staff 
recommends approval this request.

138 2.8c.(1) SHOPP - Project Completion 4 1192 San Diego Caltrans N/A N/A 15 months 10/31/2023 15 months Caltrans needs additional time to complete construction. Staff 
recommends approval this request.

139 2.8c.(2) SHOPP - Project Completion (Post-Fact) 1 4812 Los Angeles Caltrans N/A N/A 51 months 2/28/2023 N/A

This project has reached Construction Contract Acceptance as of this 
month but was included in the book item to inform the Commission of their 
tardiness, as well as allow Staff to speak on the projects during the 
presentation of the item at the June meeting. No recommendation will be 
provided due to this project reaching CCA prior to the June CTC 
meeting. Further discussion is anticipated at the August CTC meeting.

139 2.8c.(2) SHOPP - Project Completion (Post-Fact) 2 31320 Los Angeles Caltrans N/A N/A 50 months 7/31/2023 50 months Caltrans needs additional time to complete construction. Staff 
recommends approval of this request.

139 2.8c.(2) SHOPP - Project Completion (Post-Fact) 3 4156 Los Angeles Caltrans N/A N/A 62 months 6/2/2022 N/A

This project has reached Construction Contract Acceptance as of this 
month but was included in the book item to inform the Commission of their 
tardiness, as well as allow Staff to speak on the projects during the 
presentation of the item at the June meeting. No recommendation will be 
provided due to this project reaching CCA prior to the June CTC 
meeting. Further discussion is anticipated at the August CTC meeting.

139 2.8c.(2) SHOPP - Project Completion (Post-Fact) 4 0444E Los Angeles Caltrans N/A N/A 96 months 6/6/2022 N/A

This project has reached Construction Contract Acceptance as of this 
month but was included in the book item to inform the Commission of their 
tardiness, as well as allow Staff to speak on the projects during the 
presentation of the item at the June meeting. No recommendation will be 
provided due to this project reaching CCA prior to the June CTC 
meeting. Further discussion is anticipated at the August CTC meeting.

140 2.8c.(3)
POST FACT - State Transportation Improvement 
Program - State Implemented - Project 
Completion

1 3985 Los Angeles Caltrans 94 months N/A 92 months 7/31/2023 TBD Commission staff continues to work with Caltrans. Additional information 
is forthcoming. 

140 2.8c.(3)
POST FACT - State Transportation Improvement 
Program - State Implemented - Project 
Completion

2 0310B Los Angeles Caltrans 51 months N/A 51 months 2/28/2023 TBD Commission staff continues to work with Caltrans. Additional information 
is forthcoming. 

140 2.8c.(3)
POST FACT - State Transportation Improvement 
Program - State Implemented - Project 
Completion

3 2808 Los Angeles Caltrans 55 months N/A 50 months 7/31/2023 TBD Commission staff continues to work with Caltrans. Additional information 
is forthcoming. 

141 2.8c (6) STIP/SCCP - Project Completion 1 0615F San Diego Caltrans 15 months N/A 15 months 10/31/2023 15 months

2 months of delay due to weather is attributed to rain, fog, and night 
temperature dropping below desired minimum for paving. 6 months of delay 
due to 3rd party utility relocations. While relocating the San Elijo Joint 
Power Authority (SEJPA) reclaimed water line, crews encountered multiple 
service lines to nearby residents that were not identified on 3rd party utility 
as-builts. To minimize public and project time impacts, the CMGC, 
Caltrans, and utility owners collaborated  to overcome the challenge where 
the team selected to realign the reclaimed water line and bypass the service 
lines. This change impacted the Cox telecom relocation design and required 
crews to perform an additional location of labor-intensive splicing. Staff 
recommends approval of this request.

142 2.8c.(5) Active Transportation Program - Project 
Completion Deadline 1 1029 Butte Butte County 12 months N/A 12 months 6/30/2023 12 months

The County has experienced unexpected delays in completing the project 
due to restrictions brought upon by the COVID-19 (Pandemic). In March 
2020, all schools were closed and all Butte County Public Health staff were 
reassigned due to the Pandemic. The County was unable to conduct grant 
objectives in-person for 23 months due to school campus closures and 
public health restrictions. During the school closures from March 2020 to 
April 2022, school district staff provided virtual education and safety 
measures. In late April 2022,  the County held its first program event and 
has resumed program services. The County is requesting additional time to 
effectively re-enter the public schools and communities and encourage 
students to bike and walk safely. The County is requesting a 12-month 
extension to complete Construction Non-Infrastructure (CON-NI) by
June 30, 2023. Staff recommends approval of this request. 
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142 2.8c.(5) Active Transportation Program - Project 
Completion Deadline 2 5137 Los Angeles City of Los Angeles 12 months N/A 12 months 6/30/2023 12 months

The City has experienced unexpected delays in constructing the project. 
The City had to suspend Construction (CON) in January 2022, due to 
potential CON conflicts with another project within the project limits. Some 
improvements are located within the project limits of a Los Angeles County 
Metro Bus Rapid Transit (BRT) project that is currently awaiting final 
design. Although the City has been coordinating with the BRT project team 
and has continued constructing around potential construction conflicts to 
the extent possible, the City decided to suspend all construction activities. 
This suspension was necessary to avoid constructing improvements that 
may ultimately be demolished due to construction conflicts with the BRT 
project. The City is reviewing the conceptual site plans for potential 
construction conflicts and anticipates resuming CON in August 2022. The 
City does not anticipate CON cost increases or scope changes, as a result 
of the delay. The City is requesting a 12-month extension to complete CON 
by June 30, 2023. Staff recommends approval of this request. 

142 2.8c.(5) Active Transportation Program - Project 
Completion Deadline 3 CCC02 Various California Conservation Corps 12 months N/A 12 months 6/30/2023 12 months

This project consists of 17 California Conservation Corps (CCC) active 
transportation projects located statewide, where each project is 
independently advertised and awarded. The CCC needs additional time due 
to delays caused by the bidding process for one of the projects.  Earlier this 
year, the CCC advertised the Construction (CON) contract for the Redding 
Buenaventura Trail project; however, only one bid for the steel fence 
installation component was received that had higher than expected material 
cost. Since the bid was higher than expected based on the Engineer’s 
Estimate the contract was re-advertised and awarded. The construction of 
the trail anticipates being completed within six weeks of completing the steel 
fence and the CCC needs to start construction of the trail in the Winter of 
2022. The CCC is requesting a 12-month extension to complete CON by 
June 30, 2023. Staff recommends approval of this request. 

143 2.8d.(1) SHOPP - Project Development Expenditure 1 5200 Marin Caltrans N/A N/A 20 months 2/29/2024 20 months Caltrans needs additional time to expend preconstruction support. Staff 
recommends approval of this request.

143 2.8d.(1) SHOPP - Project Development Expenditure 2 2853 Monterey Caltrans N/A N/A 6 months 2/28/2023 6 months Caltrans needs additional time to expend preconstruction support. Staff 
recommends approval of this request.

143 2.8d.(1) SHOPP - Project Development Expenditure 3 4846 Los Angeles Caltrans N/A N/A 13 months 9/30/2023 13 months Caltrans needs additional time to expend preconstruction support. Staff 
recommends approval of this request.

143 2.8d.(1) SHOPP - Project Development Expenditure 4 1218 San Diego Caltrans N/A N/A 11 months 7/31/2023 11 months Caltrans needs additional time to expend preconstruction support. Staff 
recommends approval of this request.

143 2.8d.(1) SHOPP - Project Development Expenditure 5 2374 Orange Caltrans N/A N/A 8 months 4/30/2023 8 months Caltrans needs additional time to expend preconstruction support. Staff 
recommends approval of this request.

144 2.8d.(2)
State Transportation Improvement Program - 
Locally Implemented - Project Development 
Expenditure Deadline

1 2512 Humboldt City of Fortuna 20 months N/A 20 months 2/28/2024 20 months

The City requests a 20 month project development expenditure deadline 
time extension for the environmental phase. The project is complex and 
includes coordination with Caltrans for truck turning movements, 
roundabout design, traffic safety geometric approvals, and potential 
encroachment permits for freeway access control all of which has delayed 
NEPA and CEQA approvals. Staff recommends approval of this 
request.

144 2.8d.(2)
State Transportation Improvement Program - 
Locally Implemented - Project Development 
Expenditure Deadline

2 3067 Calaveras County of Calaveras 20 months N/A 20 months 2/28/2024 20 months

The County requests a 20 month project development expenditure deadline 
time extension for the right of way phase. The County has obtained right of 
way certification and is currently in construction. However, additional time is 
needed for right of way expenditure as one property owner remains in 
eminent domain. The County anticipates resolving the agreement within two 
months. Additional time is requested should the final settlement require 
court action. Staff recommends approval of this request.

145 2.8d.(3)
Coordinated Border Infrastructure Program - 
Locally Implemented - Project Development 
Expenditure Deadline

1 1405 San Diego San Diego Association of Governments 14 months N/A 14 months 8/31/2023 14 months

SANDAG requests a 14 month project development expenditure deadline 
time extension for the environmental phase. The COVID-19 pandemic 
caused travel restrictions and delays which limited those  who could cross 
the border. As a result, the required data collection for the environmental 
study was placed on hold until the pandemic returned to normal conditions. 
Data collection began in early 2022 and is anticipated to be complete by 
May 2023. The additional time is needed to complete the project. Staff 
recommends approval of this request.

145 2.8d.(3)
Coordinated Border Infrastructure Program - 
Locally Implemented - Project Development 
Expenditure Deadline

2 1406 San Diego San Diego Association of Governments 20 months N/A 20 months 2/29/2024 20 months

SANDAG requests a 20 month project development expenditure deadline 
time extension for the environmental phase. The COVID-19 pandemic 
caused travel restrictions and delays which limited those  who could cross 
the border. As a result, the SANDAG was unable to analyze existing 
conditions, obtain the required permits, or install equipment for required 
data collection. Permits were recently obtained and the installation of wait 
time equipment was installed. The phase is approximately 70 percent 
complete. Staff recommends approval of this request.

146 2.8d.(4) Local Partnership Program (Formulaic)- Project 
Development Expenditure 1 5502 Los Angeles Los Angeles County Metropolitan Transportation 

Authority 12 months N/A 12 months 6/30/2023 12 months 

The Los Angeles County Metropolitan Transportation Authority (LA Metro) 
is requesting a time extension due to community input that led to the need 
for additional options for light rail. LA Metro is currently studying two options 
and additional time is needed to prepare engineering drawings, perform 
technical and environmental analysis, and for community outreach follow-
up. LA Metro has also experienced staffing shortages which have slowed 
down the project schedule and have made in-person community outreach 
difficult. LA Metro is requesting an additional 12 months for project 
development expenditure for the Project Approval and Environmental 
Document phase until June 30, 2023. Staff recommends approval of this 
request. 
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147 2.8d.(5) Active Transportation Program - Project 
Development Expenditure Deadline

1 1689 Sacramento City of Sacramento 12 months N/A 12 months 6/30/2023 12 months

The City has experienced unexpected delays in the environmental phase 
and obtaining encroachment permit. The City received an extension to 
allocate Plans, Specifications & Estimates (PS&E) funds in June 2019 due 
to a lawsuit filed against the City by Sacramento Rail Preservation Action 
Group challenging the California Environmental Quality Act (CEQA) 
document, which took 18-months to resolve. The City was also required to 
complete a National Environmental Policy Act Recertification as the result of 
the lawsuit. Furthermore, while acquiring the easement from the California 
Department of Parks and Recreation, the City learned that the sale of the 
easement must be processed through the Department of General Services 
(DGS). The City contacted DGS and was notified of a 6-month processing 
time. The City is requesting a 12-month project development expenditure 
extension for PS&E to June 30, 2023. Staff recommends approval of 
this request. 

147 2.8d.(5) Active Transportation Program - Project 
Development Expenditure Deadline

2 1691 Sacramento City of Sacramento 12 months N/A 12 months 6/30/2023 12 months

The City has experienced unexpected delays in completing the Right of 
Way (RW) phase due to coordination with the Union Pacific Railroad 
(UPRR) on the railroad maintenance agreements for this project. The City 
continues to have ongoing delays coordinating with the UPRR for the 
agreements and has not obtained the railroad maintenance agreements. 
The City cannot complete the final design until RW coordination is complete 
and railroad maintenance agreements are finalized. The City is requesting a 
12-month project development expenditure extension for Plans, 
Specifications & Estimates (PS&E) to June 30, 2023. Staff recommends 
approval of this request. 

147 2.8d.(5) Active Transportation Program - Project 
Development Expenditure Deadline

3 1801 Sacramento City of Sacramento 12 months N/A 12 months 6/30/2023 12 months

The City has experienced unexpected delays in completing the Right of 
Way (RW) phase due to coordination with Union Pacific Railroad (UPRR) 
on the railroad maintenance agreements for this project. The City continues 
to have ongoing delays coordinating with UPRR for the railroad 
maintenance agreements and has not obtained the railroad maintenance 
agreements. The City cannot complete the final design until railroad 
coordination is complete and railroad maintenance agreements are finalized. 
The City is requesting a 12-month project development expenditure 
extension for Plans, Specifications & Estimates (PS&E) to June 30, 2023. 
Staff recommends approval of this request. 

147 2.8d.(5) Active Transportation Program - Project 
Development Expenditure Deadline

4 1692A Sacramento City of Sacramento 12 months N/A 12 months 6/30/2023 12 months

The City has experienced unexpected delays in the design and Right of 
Way (RW) phases. After the utilities and roadway geometric design 
decisions were finalized as part of the design, the City started the RW 
phase in February 2022. Right of way acquisitions became challenging and 
very complex in some areas of the project due to pending property sales 
and the number of parcels requiring easements, which delayed the RW 
phase. The project will require easements on 20 parcels, primarily at the 
locations requiring ADA curb ramp improvements and shoulder widenings. 
The number of properties impacted was double the amount that was 
originally anticipated and requires complex coordination and negotiation with 
property owners. The City is requesting a 12-month project development 
expenditure extension for PS&E to June 30, 2023. Staff recommends 
approval of this request. 

147 2.8d.(5) Active Transportation Program - Project 
Development Expenditure Deadline

5 2325 Contra Costa City of Concord 8 months N/A 8 months 2/28/2023 8 months

The City has experienced unexpected delays in finalizing the design. The 
design cannot be finalized until the City receives approval of an Affordable 
Housing and Sustainable Communities (AHSC) grant that is needed to 
cover Construction (CON) cost and the final design is based on the 
available CON funds. The approval of the grant documents is anticipated by 
August 2022. After the grant is approved, the City will move forward with 
the final design and anticipates completing the design in December 2022. 
The City is requesting an 8-month project development expenditure 
extension for PS&E to February 28, 2023. Staff recommends approval of 
this request. 

147 2.8d.(5) Active Transportation Program - Project 
Development Expenditure Deadline

6 5663 Los Angeles City of Los Angeles 12 months N/A 12 months 6/30/2023 12 months

The City has experienced unexpected delays during the environmental 
phase. The environmental phase requires approved environmental 
documents with a broad spectrum of environmental studies due to the 
existing landscape features and utilities. The environmental studies were 
reviewed by various environmental agencies, local agencies, and utility 
companies, but unfortunately, the City experienced delays during this 
review process. The City cannot complete the final design until after the 
environmental documents are approved. The City is requesting a 12-month 
project development expenditure extension for PS&E to June 30, 2023. 
Staff recommends approval of this request. 
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147 2.8d.(5) Active Transportation Program - Project 
Development Expenditure Deadline

7 1211A San Bernardino City of Fontana 9 months N/A 9 months 3/31/2023 9 months

The City has experienced unexpected delays in completing the design and 
acquiring the Right of Way (RW). Although the City identified the right of 
way impacts and limits during the planning stages, it was not until the City 
was authorized to proceed with the final engineering design that the City 
was able to define the final right of way limits for the project. After the right 
way limits were defined, the City prepared a request for proposal (RFP) to 
procure a consultant for the right of way appraisal and acquisition services. 
The right of way appraisal and acquisition process will take longer than the 
City anticipated due to the number of impacted properties within the project 
limits. The project has a concurrent project development expenditure time 
extension request for the RW phase on this month’s Commission agenda. 
The City is requesting a 9-month project development expenditure 
extension for Plans, Specifications & Estimates (PS&E) to March 31, 2023. 
Staff recommends approval of this request. 

147 2.8d.(5) Active Transportation Program - Project 
Development Expenditure Deadline

8 1211A San Bernardino City of Fontana 9 months N/A 9 months 3/31/2023 9 months

The City has experienced unexpected delays in completing the design and 
acquiring the Right of Way (RW). Although the City identified the right of 
way impacts and limits during the planning stages, it was not until the City 
was authorized to proceed with the final engineering design that the City 
was able to define the final right of way limits for the project. After the right 
way limits were defined, the City prepared a request for proposal (RFP) to 
procure a consultant for the right of way appraisal and acquisition services. 
The right of way appraisal and acquisition process will take longer than the 
City anticipated due to the number of impacted properties within the project 
limits. The project has a concurrent project development expenditure time 
extension request for the Plans, Specifications & Estimates (PS&E) phase 
on this month’s Commission agenda. The City is requesting a 9-month 
project development expenditure extension for RW to March 31, 2023. 
Staff recommends approval of this request. 

147 2.8d.(5) Active Transportation Program - Project 
Development Expenditure Deadline 9 2180 Orange City of Seal Beach 8 months N/A 8 months 2/28/2023 8 months

The City has experienced unexpected delays in the Right of Way (RW) 
phase. The project’s design is currently at 95 percent completion and 
cannot be finalized until underground utility conflicts with water, sewer, and 
gas lines are resolved. The City is in the process of securing utility 
agreements with the City of Seal Beach Utility Division (CSBUD) and 
working on the required utility adjustments within the project limits; 
however, the coordination and approval process has taken longer than 
anticipated due number of impacted utilities. The City is requesting an 8-
month project development expenditure extension for Plans, Specifications 
& Estimates (PS&E) to February 28, 2023. Staff recommends approval 
of this request. 

148 2.8d.(6) Transit and Intercity Rail Capital Program - 
Project Development Expenditure

1 CP033 Los Angeles Los Angeles County Metropolitan Transportation 
Authority (LA Metro)

20 months N/A 20 months 2/29/2024 20 months

LA Metro is requesting a 20-month project development expenditure time 
extension for the right of way (RW) phase. LA Metro is experiencing delays 
due to the eminent domain process for three parcels. The LA Metro Board 
adopted a Resolution of Necessity for the three parcels. LA Metro has 
commenced court proceedings to acquire the properties. LA Metro was 
notified of a  court proceeding back log; therefore a time extension is 
needed. Staff recommends approval of this request.

148 2.8d.(6) Transit and Intercity Rail Capital Program - 
Project Development Expenditure 2 CP033 Orange Orange County Transportation Authority (OCTA) 20 months N/A 20 months 2/29/2024 20 months

OCTA is requesting a 20-month project development expenditure time 
extension for the environmental phase. During the public comment period, 
the City of Irvine (City), the responsible agency, received comments from 
the surrounding community regarding concerns about traffic, noise, and air 
quality. The City is seeking an independent review of the environmental 
document. Upon completion of the review, OCTA will address issues 
identified and revise the environmental document, if necessary. The 
additional time will allow OCTA to respond accordingly. Staff recommends 
approval of this request.

149 2.8d.(7) Traffic Congestion Relief Program - Project 
Development Expenditure

1 1155B Monterey Transportation Agency for Monterey County 14 months N/A 14 months 8/31/2023 14 months

The Agency experienced delays in acquiring the necessary right of way for 
the project. The right of way phase is approximately 87 percent complete, 
with settlements reached with 17 property owners. However, more time is 
needed to acquire nine additional parcels, five of which are owned by Union 
Pacific Railroad. The Agency is in active negotiation with UPRR  and 
engaged in condemnation proceedings for the four additional properties. 
The Agency is  requesting a 14-month project development expenditure 
time extension for the R/W phase to August 31, 2023. Staff recommends 
approval of this request.
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150 2.8d.(9) Active Transportation Program - Project 
Development Expenditure Deadline

1 1800 Sacramento City of Sacramento 18 months N/A 12 months 12/31/2023 18 months

The City has experienced a number of unexpected delays in completing the 
design phase. This project was programmed in ATP Cycle 4 and is funding 
the Plans, Specifications & Estimates (PS&E) and Right of Way (RW) 
phases. The City was successful in ATP Cycle 5 to fund the Construction 
(CON) phase of the project. To ensure that the scope proposed in the ATP 
Cycle 5 application was fully feasible and implementable, after the PS&E 
allocation in May of 2020, the City undertook an extensive iterative 
preliminary design effort to refine the scope and CON costs. Performing 
this complex design task during the COVID-19 Pandemic (Pandemic) 
caused approximately 12 months of delay. Another six months of delay 
occurred from the Architectural and Engineering Consultant Audit and 
Review Process. The City understands that the ATP Guidelines set a 
maximum time extension request at 12 months for expenditure of PS&E 
and that they should have requested an 18-month extension for 
expenditures of PS&E when the Commission’s 2020 Interim Timely Use of 
Funds Policy, to address project delivery impacts as a result of the 
Pandemic was in place. However, the City did not anticipate needing an 18-
month extension at that time. The project has a concurrent project 
development expenditure time extension requests for the RW phase on this 
month’s Commission agenda. The City is requesting a 18-month project 
development expenditure extension for PS&E to December 31, 2023. Staff 
recommends approval of this request. 

150 2.8d.(9) Active Transportation Program - Project 
Development Expenditure Deadline

2 1800 Sacramento City of Sacramento 18 months N/A 12 months 12/31/2023 18 months

The City has experienced unexpected delays in the Right of Way (RW) 
phase. The unexpected delays in the design phase for the Franklin 
Boulevard Complete Street Phase 2 project discussed under Project 
Number 1 have caused a corresponding delay to the RW phase. The City 
expects the project will require acquisition of approximately 10 parcels and 
65 temporary construction easements and that right of way certification will 
be achieved by December 2023. The City understands that the ATP 
Guidelines set a maximum time extension request at 12 months for 
expenditure of RW and that they should have requested an 18-month 
extension for expenditures of RW when the Commission’s 2020 Interim 
Timely Use of Funds Policy, to address project delivery impacts as a result 
of the COVID-19 Pandemic was in place. However, the City did not 
anticipate needing an 18-month extension at that time. The project has a 
concurrent project development expenditure time extension request for the 
Plans, Specifications, and Estimates (PS&E) phase on this month’s 
Commission agenda. The City is requesting a 18-month project 
development expenditure extension for RW to December 31, 2023. Staff 
recommends approval of this request. 

151 2.8d(8) TCEP - Project development expenditure time 
extension 1 T0014 San Diego San Diego Association of Governments N/A N/A 24 months 6/30/2023 24 months

Sorrento to Miramar: A time extension for period of project development 
expenditure is being requested to complete the right of way negotiations 
and resolve any condemnation proceedings. Staff recommends approval 
of this request.

152 2.8v.(1) SHOPP - Amendment to Previously Approved 1 0480D Solano Caltrans 12 months 2 months 14 months 8/31/2022 14 months Caltrans needs additional time to complete PA&ED. Staff recommends 
approval of this request.

153 2.8v.(2) SHOPP - Amendment to Previously Approved 1 5246 Los Angeles Caltrans 12 months 8 months 20 months 3/31/2023 20 months Caltrans needs additional time to complete construction. Staff 
recommends approval of this request.

154 2.8v.(3) SHOPP - Amendment to Previously Approved 1 0408D Solano Caltrans 15 months 2 months 17 months 8/31/2022 17 months Caltrans needs additional time to complete PS&E. Staff recommends 
approval of this request.

154 2.8v.(3) SHOPP - Amendment to Previously Approved 2 30702 Los Angeles Caltrans 12 months 8 months 20 months 2/28/2023 20 months Caltrans needs additional time to complete PS&E. Staff recommends 
approval of this request.
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